



WP1 Management
Lead: FZJ

IAGOS-ERI Coordinator
FZJ

Advisory Committee
Chaired by WP3 (WMO),
WP leaders (ex officio members)
Representatives of AIRBUS, airlines and users

Project steering committee (PSC)
One representative of each participant

WP 2 Coordination with global networks, users and airlines
Lead: CNRS

WP 3 Preparation for implementation of the new RI
Lead: FZJ

WP 4 Preparation of legal basis
Lead: enviscope

WP 5 New technical developments
Lead: UCAM

WP 6 MOZAIC Operation
Lead: CNRS

WP 7 CARIBIC Operation
Lead: DLR

WP 8 Water Vapour Sensor for Weather Forecasting
Lead: FZJ

WP 9 Testing of IAGOS equipment (FAAM)
Lead: UCAM

- 2.1 CNRS
Coordination with GMES
- 2.2 CNRS
Coordination with scientific users
- 2.3 MF
Coordination with AMDAR
- 2.4 AIRBUS
Coordination with Airlines

- 3.1 FZJ
Funding structure for the new RI
- 3.2 DLR
Legal Structure of the new RI
- 3.3 WMO
IGACO aircraft implementation

- 4.1 MF
Certification of RTTU and software
- 4.2 MPG
Certification of package 2d (CO2)
- 4.3 DLR
Certification of package 2c (Aerosol)
- 4.4 enviscope
Sustainability of operation
- 4.5 CNRS
Extension of STC to A330 aircraft

- 5.1 UCAM
Construction of a very compact instrument package
- 5.2 IFT
Transfer of CARIBIC into a routine operational system